Letting Schedule For Letting of

June 18, 2010
Certf.acc.plans due in Design Div--- April 9, 2010

Non-Certf. acc. plans due in Design Div---March 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Buchanan US 169 1P2196 from Rte. YY (Mitchell Ave.) to Loop 29 1.609 Pavement improvements 0 7/2010 PTD
(Pear St.) in St. Joseph.
Required Letting with 1P2189 RW Spent or Programmed (including Inc.): NO
1 Buchanan US 169 1P2189 from Loop 29 (Belt Hwy.) to Rte. YY 3.47 Pavement improvements 0 7/2010 PTD
(Mitchell Ave.) and Rte. 6 from Rte. 169
East to ramp 29 in St. Joseph.
Required Letting with 1P2196 RW Spent or Programmed (including Inc.): NO
2 Adair US63 2M0035 Work includes roadway maintenance 19.996  Warranty work for Rte. 63 per agreement with 0 7/2010
acitivies on the pavement only, including MoDOT and Koch Performance Roads Inc.
fog sealing, crack sealing, and pot
hole/asphalt popout patching.
RW Spent or Programmed (including Inc.): NO
2 Adair US 63 2P0483l east of Kirksville from 0.25 mile south of 26 Construct new two-lane roadway on four-lane 0 7/12010 SDJ
Rte. 6 to 2 miles south of Rte. 6. right of way
RW Spent or Programmed (including Inc.): YES
4 Lafayette MO 13 4B0801N on Rte. 13 over Davis Creek, and Rte. O 0.211 Bridge improvements 2 7/2010 PTD
over KCS Railroad.
RW Spent or Programmed (including Inc.): NO
4 Jackson MO 150 4P2251 at Botts Road in the City of Kansas City. 0.005 Construction of a new interchange 0 7/2010 SsbJ
RW Spent or Programmed (including Inc.): YES
5 Moniteau US 50 5P0912 from Rte. 87 in California to Kaylor Bridge 12.837 Pavement improvements 0 7/2010 PTD
Road at St. Martins including Rte. PP.
RW Spent or Programmed (including Inc.): NO
6 Various 6M0150 at various locations in Franklin County, 0 On-call asphalt pavement repair (non- 0 7/2010 MCwW
Various Jefferson County, St. Charles County, St. interstate)
Louis County and St. Louis City.
RW Spent or Programmed (including Inc.): NO
6 Various 6M0150B at various locations in Franklin County, 0 On-call concrete pavement repair (non- 0 7/2010 MCW
Various Jefferson County, St. Charles County, St. interstate)
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Louis County and St. Louis City.
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Letting Schedule For Letting of

June 18, 2010
Certf.acc.plans due in Design Div--- April 9, 2010

Non-Certf. acc. plans due in Design Div---March 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
RW Spent or Programmed (including Inc.): NO
6 St. Charles MO 370 6P1943 0.3 mile east of I-70 over the Norfolk and ~ 0.444 Bridge improvements 3 7/2010 MSS
Western Railroad.
RW Spent or Programmed (including Inc.): NO
6 Franklin MO 185 6S2118 from I-44 to Springfield Road. 0.188 Relocate South Outer Road, construct turn 0 7/2010 MSS
lanes and widening
Required Letting with 612084 RW Spent or Programmed (including Inc.): YES
6 St. Louis IS 44 612299  from west of Central Ave. to east of Six 2.709  Pavement improvements to eliminate ponding 0 7/2010 SDJ
Flags Rd.
RW Spent or Programmed (including Inc.): NO
6 Franklin IS 44 612084  at Rte. 185 in Sullivan. 0.8 Bridge improvements 1 7/2010 MSS
Required Letting with 652118 RW Spent or Programmed (including Inc.): NO
6 St. Charles MO  6U1028B Rte. 94 at Mid Rivers Mall Dr. to 0.3 mile 4.2 Grading, paving, lighting, signals, one way 0 7/2010 SDJ
364 west of Central School Rd. outer roads and bridges
RW Spent or Programmed (including Inc.): YES
9 Crawford IS 44 912153  from 0.6 mile west of Rte. H to Rte. J. 10.281  Pavement improvements on eastbound lanes 0 7/2010 MSS
RW Spent or Programmed (including Inc.): NO
10 Bollinger MO 91 0P2206 the bridge over Dry Creek. 0.05 Bridge improvements at 1 7/2010 SDJ

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

August 20, 2010
Certf.acc.plans due in Design Div--- June 11, 2010

Non-Certf. acc. plans due in Design Div---May 14, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Clinton RT A 181007 at Rte. T near Turney. 0.1 Intersection improvements 0 9/2010
RW Spent or Programmed (including Inc.): NO
4 Jackson IS470 4Q1769C along I-470 from Raytown Road to Rte. 12.113 Intelligent Transportation System (ITS) 0 9/2010
40 and along Rte. 50 from 1-470 to 3rd expansion of dynamic message sign boards
Street. and cameras
RW Spent or Programmed (including Inc.): NO
4 Clay US 169 4P2026 from I-29 to the City of Smithville. 12.264 Median protection 0 9/2010
RW Spent or Programmed (including Inc.): NO
4 Jackson Us 24 4P2234  from Blue Mills Road to the Lafayette 4.772 Pavement improvements 0 9/2010 MSS
County line.
RW Spent or Programmed (including Inc.): NO
5 Camden US 54 5P0932 at Rte. V and Lake Road 54-68. 0.339 Intersection improvements 0 9/2010
RW Spent or Programmed (including Inc.): YES
6 St. Charles MO 370 6P1944  over the Missouri River. 0.132 Bridge improvements on eastbound and 2 9/2010
westbound bridges
RW Spent or Programmed (including Inc.): NO
6 St. Louis RTCC  6S1980 over Caulks Creek. 0.097 Bridge improvements 1 9/2010
RW Spent or Programmed (including Inc.): YES
10 Wayne RTF 0P0931D 4.2 miles east of Rte. 67. 0.001  Construct wetlands mitigation area on USACE 0 9/2010

maintained property at Holliday Landing
RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

September 24, 2010
Certf.acc.plans due in Design Div--- July 16, 2010
Non-Certf. acc. plans due in Design Div---June 18, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
4 Jackson US71 4Q1769D from I-70 to Rte. 7. 18.827 Intelligent Transportation System (ITS) 0 10/2010
expansion
RW Spent or Programmed (including Inc.): NO
5 Pettis US65  5P0967 from Rte. B in Sedalia to Rte. 52 north 10.4  Pavement improvements on southbound lanes 0 10/2010
junction.
Required Letting with 5P0968 RW Spent or Programmed (including Inc.): NO
5 Pettis US 65 5P0968 from the Rte. 52 north junction at the 8.8624 Pavement improvements on northbound lanes 2 10/2010
Benton County line to Rte. B in Sedalia.
Required Letting with 5P0967 RW Spent or Programmed (including Inc.): NO
5 Benton US 65 5P0960 from 0.25 mile south of Rte. MM to the 9.385 Pavement improvements 0 10/2010
Hickory County line.
RW Spent or Programmed (including Inc.): NO
6 Jefferson OR 21 6M0131  at the northwest quadrant Rte. 21 outer 0.015 Slide repair 0 10/2010
road at Rte. 141.
RW Spent or Programmed (including Inc.): NO
6 St. Louis OR 270 6B0801K on south outer road 1-270 over Coldwater  0.023 Bridge improvements 1 10/2010
Creek.
RW Spent or Programmed (including Inc.): NO
7 Vernon US54 7P0842B from the Kansas state line to 3.2 miles 13.041 Pavement improvements on disconnected 0 10/2010
east of Rte. 43. sections
RW Spent or Programmed (including Inc.): NO
7 Vernon US71 7B0801J on Rte. 71 over Little Osage River. 0.116 Bridge improvements 3 10/2010
RW Spent or Programmed (including Inc.): NO
7 Jasper US71 7P0842F from 0.3 mile south of Rte. H and Rte. K 19.429 Pavement improvements on disconnected 0 10/2010 SDJ
to 0.2 mile north of 1-44. sections of northbound lanes
RW Spent or Programmed (including Inc.): NO
7 Vernon us 71 7B08011 on Rte. 71 over MNA Railroad. 0.054 Bridge improvements 2 10/2010

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

September 24, 2010
Certf.acc.plans due in Design Div--- July 16, 2010
Non-Certf. acc. plans due in Design Div---June 18, 2010

District County Route Project Location Length Type Of Work No. Planned Plans

Brgs Award Reviewer
Date
9 Pulaski OR 910585  in northwest quadrant of Rte. H and I-44.  0.291 Outer road extension improvements 0 10/2010 MSS
OUTER
RD
RW Spent or Programmed (including Inc.): NO
10 Wayne US 67 O0P0931F 1 mile south of Rte. D at Old Greenville. 0.167  Demolition of existing bridge over Wappapello 1 10/2010
Project involves bridge J0021. Lake

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

October 22, 2010

Certf.acc.plans due in Design Div--- August 13, 2010
Non-Certf. acc. plans due in Design Div---July 16, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Caldwell RT A 1S2147  over Shoal Creek 4.1 miles north of Rte. 0.1 Bridge improvements 1 11/2010
F near Braymer.
Required Letting with 152204 RW Spent or Programmed (including Inc.): NO
2 Carroll Us 24 2P0779  from Carrollton to De Witt. 17.208 Pavement and shoulder improvements 0 11/2010
RW Spent or Programmed (including Inc.): NO
3 Marion US 36 3P0791  from 0.4 mile west of Bus. 36 West 5406  Pavementimprovements on eastbound lanes 0 11/2010
junction to Old Hwy. 36.
RW Spent or Programmed (including Inc.): NO
3 Monroe us 24 3P0784 from 1.6 miles east of Rte. U east to 0.5 5.868 Pavement improvements and rehabilitate 0 11/2010
mile east of Rte. HH, near Stoutsville (2 shoulders
disconnected sections).
RW Spent or Programmed (including Inc.): NO
3 Warren IS70 312149  from the St. Charles County line to 1 mile  15.198  Pavement improvements on westbound lanes 0 11/2010
east of Rte. F (3 disconnected sections).
RW Spent or Programmed (including Inc.): NO
4 Ray MO 10  4P2173 from just east of Rte. C to Rte. 13. 7.495 Pavement and shoulder improvements 0 11/2010
RW Spent or Programmed (including Inc.): NO
5 Camden MO 5 5P0914  from Rte. 7, just south of Camdenton, to 8.804 Pavement improvements 0 11/2010
0.7 mile south of Laclede County
including Rte. P.
RW Spent or Programmed (including Inc.): NO
5 Moniteau UsS 50 5P0961 from the east city limit of Tipton to west of  8.615 Pavement improvements 0 11/2010
Syracuse.
Permitted Letting with 5P0916 RW Spent or Programmed (including Inc.): NO
5 Morgan US 50 5P0916  from west of Syracuse to east of Rte. TT. 15.3 Pavement improvements 0 11/2010
Permitted Letting with 5P0961 RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

October 22, 2010

Certf.acc.plans due in Design Div--- August 13, 2010
Non-Certf. acc. plans due in Design Div---July 16, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
6 St. Louis City IS70 6U1086C and pavement, drainage, signals, and 0.522 Bridge improvements over |-70 at Cass 0 11/2010
lighting at Broadway and Cass Avenue Avenue
intersection.
RW Spent or Programmed (including Inc.): NO
8 Greene RT FF 852233  from south of Weaver Road to end of 2.976 Pavement improvements 0 11/2010
route.
RW Spent or Programmed (including Inc.): NO
8 Polk RTT 8B0801C on Rte. T over Bear Creek and Rte. 123 0.132 Bridge improvements 2 11/2010
over Little Sac River.
RW Spent or Programmed (including Inc.): NO
8 Greene US 60 8P0792 at James River Freeway and Rte. 160 0.93 Improve interchange safety and capacity 0 11/2010
(Campbell Avenue) in Springfield.
RW Spent or Programmed (including Inc.): NO
9 Phelps LP 44  9MO0071 at Loop 44 and Bryant Drive. 0 Intersection improvements 0 11/2010 MSS
RW Spent or Programmed (including Inc.): NO
10 St. Francois MO 221  0S0880 over Rte. 67 1.7 miles south of Rte. 32. 1 Bridge improvements 0 11/2010
RW Spent or Programmed (including Inc.): NO
10 St. Francois Us 67 0P2159 atinterchange of Rtes. 67, 221, and W in 0.1 Roundabout installations 0 11/2010

Farmington.

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

November 19, 2010

Certf.acc.plans due in Design Div--- September 10, 2010
Non-Certf. acc. plans due in Design Div---August 13, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Gentry US 136 1P0979B from west city limits of Stanberry to the 0.502 Pavement improvements and sidewalks 0 12/2010
Rte. 169 intersection.
RW Spent or Programmed (including Inc.): NO
2 Saline RTVV 2B0801G on Rte. VV over Brushy Creek. 0.017 Bridge improvements 1 12/2010
RW Spent or Programmed (including Inc.): NO
5 Miller US54  5P0962 from Bus. 54 near Eldon east to the Cole  8.051 Pavement improvements on the eastbound 2 12/2010
County line. lanes
RW Spent or Programmed (including Inc.): NO
6 Franklin UsS 50 6P2141  from Denmark Road to |-44. 3.089 Pavement improvements 0 12/2010
Required Letting with 6P1948 RW Spent or Programmed (including Inc.): NO
6 Franklin UsS 50 6P1948 from 0.5 mile east of Rte. UU to Rte. 47 2.35 Pavement improvements 0 12/2010
South in Union.
Required Letting with 6P2141 RW Spent or Programmed (including Inc.): NO
6 Jefferson MO 141 6B0801l on Rte. 141 over Rte. 21. 0.044 Bridge improvements 1 12/2010
RW Spent or Programmed (including Inc.): NO
6 St. Louis City IS 64 610985P  from 7th Street to 21st Street. 1.22 Bridge maintenance 2 12/2010 SbhJ
Required Letting with 6109850 RW Spent or Programmed (including Inc.): NO
6 St. Louis City IS 64 6109850 from 8th Street to 21st Street. Includes 0.98 Seismic retrofit, replace drainage system and 2 12/2010
retrofit at Ramp O. bridge maintenance
Required Letting with 610985P RW Spent or Programmed (including Inc.): NO
7 McDonald RTB  7B0801Q on Rte. B over Buffalo Creek. 0.036 Bridge improvements 1 12/2010
RW Spent or Programmed (including Inc.): NO
7 Lawrence US60 7B0801P on Rte. 60 over Spring River. 0.057 Bridge improvements 1 12/2010
RW Spent or Programmed (including Inc.): NO
7 Various US71 7P2157 at various locations in the Southwest 0 Begin conversion of Rte. 71 to |-49 0 12/2010
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Missouri area.
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Letting Schedule For Letting of

November 19, 2010

Certf.acc.plans due in Design Div--- September 10, 2010
Non-Certf. acc. plans due in Design Div---August 13, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
RW Spent or Programmed (including Inc.): NO
8 Greene MO 13 8S2157 in Springfield. 0.457  Bridge improvements over the BNSF Railway 1 12/2010
Kansas Avenue Yards
RW Spent or Programmed (including Inc.): NO
9 Various 9P2160 on various routes and counties in District 0 On-call guard cable and guardrail repair 0 12/2010
Various 9.
RW Spent or Programmed (including Inc.): NO
9 Reynolds MO 34  9P2147 from Rte. 21 north to Rte. 60. 2.618 Pavement improvements and safety 0 12/2010
improvements
RW Spent or Programmed (including Inc.): NO
9 Pulaski IS 44 912149  from 1.4 miles west of Rte. 28 to 0.8 mile 8.2 Pavement improvements on westbound lanes 0 12/2010
east of Rte. 17.
RW Spent or Programmed (including Inc.): NO
10 Pemiscot IS 55 012188 atRtes. O, E, U, and A. 0.2 Interchange lighting 0 12/2010
RW Spent or Programmed (including Inc.): NO
10 Mississippi US 62 0S2189  from Marshall Street to I-57 in 2.547 Pavement improvements 0 12/2010
Charleston.
RW Spent or Programmed (including Inc.): NO
10 Madison uUs 67 0P0828 from 1.4 miles south of Rte. C to Wayne 12.486 Pavement improvements on existing lanes 0 12/2010
County line.
RW Spent or Programmed (including Inc.): NO
10 Wayne uUs 67 0P0877  from Madison County line to 4.1 miles 34.645 Pavement improvements 0 12/2010
south of Butler County line.
RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

December 17, 2010
Certf.acc.plans due in Design Div--- October 8, 2010

Non-Certf. acc. plans due in Design Div---September 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Caldwell RT U 1B0801Q on Rte. V over I-35 and Rte. K over 0.139 Bridge improvements on Rte. U over Otter 4 1/2011
Castile Creek in Clinton County. Creek, Rte. HH over Plum Creek in Caldwell
County,
RW Spent or Programmed (including Inc.): NO
1 Holt IS 29 112162  from Rte. W to Rte. 59 intersection at 6.95 Pavement improvements 0 1/2011
Craig.
Required Letting with 112163 RW Spent or Programmed (including Inc.): NO
1 Holt IS 29 112163  from Rte. 59 interchange to Rte. 118 at 8.28 Pavement improvements 0 1/2011
Mound City.
Required Letting with 112162 RW Spent or Programmed (including Inc.): NO
2 Macon 2P0483J Mitigation project located near the 0 Wetland mitigation for Alternate Rte. 63 project 0 1/2011
Various intersection of Mesquite St. and Bear in Kirksville.
Creek in Macon County.
RW Spent or Programmed (including Inc.): YES
2 Howard MO 240 2P0724 near Fayette. Project involves bridges 0.46 Bridge improvements over Bonne Femme 2 1/2011
J0950 and J0902. Creek and construct left-turn lane at Rte.
124/240 intersection
RW Spent or Programmed (including Inc.): YES
4 Jackson MO 350 4S2195 from I-470 to approximately 1.5 miles 1.5 Median protection 0 1/2011 SDJ
west near the cities of Raytown and Lee's
Summit.
RW Spent or Programmed (including Inc.): NO
4 Johnson UsS 50 4P1969 at the intersections of Rtes. W and Z, 0.1 Intersection improvements 0 1/2011
Rte. 131, and County Road 1601.
Required Letting with 4P1959 RW Spent or Programmed (including Inc.): NO
4 Jackson CST 4B0802H on Blue Ridge Blvd. over Rte. 350. 0.027 Bridge improvements 1 1/2011
BLUE
RIDGE
BLVD

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

December 17, 2010

Certf.acc.plans due in Design Div--- October 8, 2010
Non-Certf. acc. plans due in Design Div---September 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
4 Jackson UsS 50 4P1959  at Harris Road, Buckner Tarsney Road, 1.93 Intersection improvements 0 1/2011
Hutt/Lone Jack Road, Lee's Summit
Road, Rte. F, and Sam Moore Road near
Lee's Summit.
Required Letting with 4P1969 RW Spent or Programmed (including Inc.): NO
4 Jackson IS435 411121B  at Front Street in the City of Kansas City.  0.936 Interchange improvements 0 1/2011 GWB
RW Spent or Programmed (including Inc.): YES
5 Callaway MO 94 5B0801M on Rte. 94 over Auxvasse Creek. 0.052 Bridge improvements 1 1/2011
RW Spent or Programmed (including Inc.): NO
6 Various 612123B  on various major routes in District 6. 0 Pavement improvements 0 1/2011 SsbJ
Various
RW Spent or Programmed (including Inc.): NO
6 St. Louis IS270 612010D from north of 1-44 to south of Rte. 100. 2.618 Pavement improvements 0 1/2011
RW Spent or Programmed (including Inc.): NO
6 St. Louis IS 170 611954  from Nyflot to Scudder Road. 2.351 Bridge improvements on 10 bridges 10 1/2011
Required Letting with 611924 RW Spent or Programmed (including Inc.): NO
8 Greene BU 65 852150  on Bus. 65/Loop 44 (Glenstone Avenue). 1.76 Pedestrian accommodations 0 1/2011
RW Spent or Programmed (including Inc.): NO
9 Washington MO8  9P0577F from Rte. AA to Potosi City limits. 5.71 Shoulder construction 0 1/2011
RW Spent or Programmed (including Inc.): NO
9 Texas US63 9P0577D from Rte. E north of Houston to Rte. B. 2.728 Pavement improvements from 0 1/2011
RW Spent or Programmed (including Inc.): NO
9 Crawford MO 19  9P0515 from Rte. PP to 2.5 miles south of Cuba. 1.351 Provide safety improvements 0 1/2011
RW Spent or Programmed (including Inc.): NO
9 Iron MO 32 9P2158C from Rte. KK to Rte. 21. 27.365 Pavement improvements 0 1/2011

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

December 17, 2010

Certf.acc.plans due in Design Div--- October 8, 2010
Non-Certf. acc. plans due in Design Div---September 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
9 Phelps MO 72 9P0577B from County Road 5220 to County Road 9.448 Pavement improvements 0 1/2011
209.
RW Spent or Programmed (including Inc.): NO
9 Howell US 63 9P0577C from Rte. N to Rte. 14. 5209  Pavementimprovements on southbound and 0 1/2011
northbound lanes
RW Spent or Programmed (including Inc.): NO
9 Iron MO 21 9P2158D from Rte. N to Rte. E. 28.593 Pavement improvements 0 1/2011
RW Spent or Programmed (including Inc.): NO
9 Texas US 63 9P0577E from 3.2 miles north of Rte. RAto Rte. U.  12.152 Pavement improvements 0 1/2011
RW Spent or Programmed (including Inc.): NO
10 Cape RTAB 0S0860 from the Rte. 25 & 77 intersection eastto  3.637 Grading and paving 0 1/2011 MSS
Girardeau Rte. AB Nash Road.

RW Spent or Programmed (including Inc.): YES
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